
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

52C0002

07Dist.:

CASITAS VISTA RDFeature Carried

VENTURA RIVFeature Intersected

Ventura County

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

6/16/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost for three bridges. Bridges
#52C0002, 52C0009, 52C0110.

Need to find out the current status.
7/1/99

$1,060,511Current $ Estimate:

Proj.
ID: STPLNZ-5952(004)

CRP-L089(468)1

52C0009

07Dist.:

S MOUNTAIN RDFeature Carried

SANTA CLARA RIVFeature Intersected

Ventura County

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

4/7/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost included under Br# 52C0002.

Need to find out the current status.
7/1/99

$0Current $ Estimate:

Proj.
ID: STPLNZ-5952(004)

CRP-L089(468)2

52C0025

07Dist.:

MISSION OAKS BLVFeature Carried

CALLEGUAS CREEKFeature Intersected

Camarillo

In Construction

VenturaCounty Name

Planned Actual 
Comments:

4/30/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

HBRR replacement cost  =
$2,347,117. No seismic fund involved.

Contract awarded 12/9/97.

$0Current $ Estimate:

Proj.
ID: BRLS-5393(005)

3

52C0034

07Dist.:

HUENEME RDFeature Carried

CALLEGUAS CRFeature Intersected

Ventura County

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

9/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

HBRR replacement cost = $3,240,000.
No seismic fund involved.

Contract awarded 12/9/97.

$0Current $ Estimate:

Proj.
ID: BRLS-5952(002)

CRP-L089(468)4

52C0051

07Dist.:

SANTA ANA BLFeature Carried

VENTURA RIVFeature Intersected

Ventura County

No Retrofit

VenturaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

5

52C0053

07Dist.:

BRIDGE ROADFeature Carried

SANTA PAULA CREEKFeature Intersected

Ventura County

In Design

VenturaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$8,100Current $ Estimate:

Proj.
ID: BRLO-5952(021)

6

52C0055

07Dist.:

SPRRFeature Carried

RINCON POINT UP(BATES RDFeature Intersected

Ventura County

No Retrofit

VenturaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID: STPLZ-5953(205)

7

52C0061

07Dist.:

MAIN STFeature Carried

VENTURA RIVFeature Intersected

Ventura

Complete

VenturaCounty Name

Planned Actual 
Comments:12/14/93 12/14/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/19/97

Construction cost of $1,889,924
consists of $208,487 federal
seismic(33D) and $27,013 state
seismic match and $1,365,425 ER.

$235,000Current $ Estimate:

Proj.
ID: ER-STPLZ-3040(001)
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52C0095

07Dist.:

CHANNEL ISLANDS BLFeature Carried

MANDALAY BAYFeature Intersected

Oxnard

In Construction

VenturaCounty Name

Planned Actual 
Comments:12/14/92 12/14/92

7/9/93

7/28/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$888,300Current $ Estimate:

Proj.
ID:

9

52C0110

07Dist.:

SANTA ANA RDFeature Carried

COYOTE CREEKFeature Intersected

Ventura County

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

4/7/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost included under Br# 52C0002.

Need to find out the current status.
7/1/99

$0Current $ Estimate:

Proj.
ID: STPLNZ-5952(004)

CRP-L089(468)10

52C0131

07Dist.:

SPTCOFeature Carried

SAN JON RD UPFeature Intersected

San Buena Ventura

Complete

VenturaCounty Name

Planned Actual 
Comments:12/14/93 12/14/93

7/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/27/99

The authorized amount of $526,000 is
for three bridges: SAN JON RD. UP
(52C-0131), SEAWARD AVE. UP
(52C-0132) AND VISTA DEL MAR
DR. OVERCROSSING (52C-133).
52C0132 is not in the program?

$526,000Current $ Estimate:

Proj.
ID: STPLZ-5026(013)

11

52C0133

07Dist.:

SEAWARD AVEFeature Carried

VISTA DEL MAR DR
OC(SEAW

Feature Intersected

San Buena Ventura

Complete

VenturaCounty Name

Planned Actual 
Comments:12/14/93 12/14/93

3/7/91

7/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/27/99

Authorized construction amount is
shown under 52C0131.

$0Current $ Estimate:

Proj.
ID: STPLX-5026(008)

STPLZ-5026(013)12

53C0008

07Dist.:

EAST FORK ROADFeature Carried

GRAVEYARD CYN CRFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$2,197,900Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

13

53C0011

07Dist.:

SOTO STREETFeature Carried

VALLEY BLVD/SPTCOFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:12/1/92 12/1/92

3/24/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/3/97

$499,650Current $ Estimate:

Proj.
ID: STPLNZ-5006(049)

14

53C0018

07Dist.:

ANAHEIM STFeature Carried

LA RIV & DEFOREST AVEFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/24/94

$291,628Current $ Estimate:

Proj.
ID: STPLNZ-5953(027)

STPLP-5108(043)15

53C0019

07Dist.:

WILLOW STFeature Carried

LOS ANGELES RIV(LBCH)Feature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/13/97

$2,018,024Current $ Estimate:

Proj.
ID: STPLNZ-5953(015)
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53C0020

07Dist.:

LONG BEACH BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/94

$1,347,603Current $ Estimate:

Proj.
ID: CRPSTPLZ-L089(956)

17

53C0024

07Dist.:

RAVENNA DRFeature Carried

RIVO ALTO CANALFeature Intersected

Long Beach

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/11/96 8/11/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,981,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

18

53C0028

07Dist.:

2ND STFeature Carried

ALAMITOS BAY CHANNELFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97

4/1/01

7/1/01

7/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

$624,124Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

19

53C0029

07Dist.:

MARINA DRIVEFeature Carried

SAN GABRIEL RIVERFeature Intersected

Long Beach

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,134,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

BRLOZA-5229(001)20

53C0031

07Dist.:

ALONDRA BLVDFeature Carried

LOS ANGELES RIVFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:9/14/00

10/1/01

1/1/02

9/14/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/02

$723,002Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

21

53C0032

07Dist.:

VALLEY BLVDFeature Carried

SAN GABRIEL RIV, 605 RMPFeature Intersected

Industry

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95

12/1/00

8/15/95

9/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$7,645,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

BRLSZD-5953(279)22

53C0035

07Dist.:

SPTCOFeature Carried

NATIONAL BLVD UPFeature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

23

53C0036

07Dist.:

BEVERLY BLVDFeature Carried

BEVERLY BLVD OH (UPRR)Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94

1/1/99

3/1/00

6/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/01

$431,725Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(117)24
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53C0042

07Dist.:

IMPERIAL HWYFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNV-5953(109)

25

53C0044

07Dist.:

FOURTH STFeature Carried

CITY STS,RR,LA RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:4/1/92 4/1/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/19/97

$4,624,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

26

53C0046

07Dist.:

SPTCOFeature Carried

LOS FELIZ RD UNDERPASSFeature Intersected

Glendale

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/97

$63,000Current $ Estimate:

Proj.
ID:

27

53C0054

07Dist.:

ARROW HWYFeature Carried

BIG DALTON WAFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/3/95 10/3/95

1/12/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/8/00

$129,510Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNX-5953(095)28

53C0055

07Dist.:

SOUTH STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Cerritos

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/12/95 9/12/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/3/988/21/97

$213,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(202)29

53C0063

07Dist.:

LINDLEY AVENUEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/1/90 9/1/90

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/2/93

$288,208Current $ Estimate:

Proj.
ID:

30

53C0065

07Dist.:

OCEAN BLVDFeature Carried

GERALD DESMOND BRIDGEFeature Intersected

Long Beach

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:

3/20/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$14,827,235Current $ Estimate:

Proj.
ID: STPLNZ-6108(001)

LAFD-DE-0038(804)31

53C0069

07Dist.:

SOLEDAD CYN RDFeature Carried

SANTA CLARA R
BOH(SPTCO)

Feature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/30/95

$262,910Current $ Estimate:

Proj.
ID: STPLZ-5953(018)

CRPSTPLZ-L089(990)32
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53C0070

07Dist.:

EAST FORK ROADFeature Carried

N FK SAN GABRIEL RIVFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:12/1/00

8/1/01

11/1/01

12/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

$455,333Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

33

53C0071

07Dist.:

FLORENCE AVEFeature Carried

LOS ANGELES RIVFeature Intersected

Bell

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

8/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/99

Construction auth. amount is for three
bridges, 53C0071, 0087, 0158.

$549,500Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(118)34

53C0072

07Dist.:

ARROW HWYFeature Carried

SANTA FE DAM OUTLETFeature Intersected

Irwindale

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/26/98

Cost includes $1,011,000 PE for 14
various bridges in LA County.
Construction cost used strategy
estimate.

$1,069,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(211)35

53C0077

07Dist.:

SANTA FE AVEFeature Carried

COMPTON CRFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNV-5953(110)

STPLX-5953(183)36

53C0081

07Dist.:

BEVERLY BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98

12/1/99

1/21/98

11/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/10/0112/1/00

$419,997Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(117)37

53C0082

07Dist.:

WASHINGTON BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95

5/1/01

8/1/01

10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/02

$371,141Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(151)38

53C0083

07Dist.:

ALONDRA BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Bellflower

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

39

53C0084

07Dist.:

SLAUSON AVEFeature Carried

SAN GABRIEL R BOH(AT&SF)Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/18/95

2/1/00

5/1/00

12/18/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/01

$775,173Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(151)40
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53C0085

07Dist.:

FLORENCE AVEFeature Carried

RIO HONDOFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:3/28/01

10/1/01

1/1/02

3/28/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/02

$125,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(118)41

53C0086

07Dist.:

BEVERLY BLVDFeature Carried

RIO HONDO RIV & GRNT REAFeature Intersected

Pico Rivera

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

BRLS-5247(001)42

53C0087

07Dist.:

SLAUSON AVEFeature Carried

RIO HONDO RIVFeature Intersected

Pico Rivera

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

8/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/99

Construction cost under 53C0071.

$540,877Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLZ-5953(236)43

53C0089

07Dist.:

SPRING STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

4/1/01

7/1/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/02

$57,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(156)44

53C0096

07Dist.:

FLETCHER DRFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:6/6/01 6/6/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$200,000Current $ Estimate:

Proj.
ID:

45

53C0098

07Dist.:

SPTCOFeature Carried

GARFIELD AVENUE UPFeature Intersected

Alhambra

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/11/96 8/11/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5006(047)

STPLNZ-5953(119)46

53C0106

07Dist.:

IMP HWYFeature Carried

SAN GABRIEL RIV & FRT RDFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:9/1/00

12/1/01

3/1/02

9/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/03

$512,337Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

47

53C0124

07Dist.:

S.P.T.C. R RFeature Carried

BALDWIN AVENUE UPFeature Intersected

El Monte

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)
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53C0125

07Dist.:

4TH STFeature Carried

FIGUEROA,FLOWER,RAMPFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/964/1/95

$3,774,300Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(055)49

53C0130

07Dist.:

MACY STFeature Carried

LA RIV BOH(UP & ATSF RR)Feature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/20/94 9/20/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/976/1/96

$3,558,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(081)50

53C0135L

07Dist.:

FIGUEROA STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97

7/1/99

12/1/99

7/9/97

2/7/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$663,700Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(235)51

53C0135R

07Dist.:

FIGUEROA STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97

7/1/99

9/1/00

7/9/97

2/7/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(235)52

53C0136

07Dist.:

SUNSET BLVDFeature Carried

SILVER LAKE BLVDFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/2/96

$160,000Current $ Estimate:

Proj.
ID:

53

53C0138

07Dist.:

UPRRFeature Carried

SAN JOSE CRK UP(PECK RD)Feature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:1/1/01

8/1/01

11/1/01

1/1/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/02

$96,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

54

53C0139

07Dist.:

COLLEGE PARK DRFeature Carried

SAN GABRIEL RIVERFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:10/1/00

12/1/01

3/1/02

10/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/03

$267,429Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

55

53C0140

07Dist.:

HOPE STFeature Carried

4TH STFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/96

$460,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)
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53C0148

07Dist.:

GARVEY AVEFeature Carried

RIO HONDOFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:3/28/1

8/1/01

11/1/01

3/28/1

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/02

$1,300,000Current $ Estimate:

Proj.
ID:

57

53C0151

07Dist.:

FIRST STFeature Carried

FIGUEROA STFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/28/93 10/28/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/96

$1,300,630Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(062)58

53C0156

07Dist.:

TELEGRAPH RDFeature Carried

RIO HONDO RIVFeature Intersected

Pico Rivera

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:4/9/97

8/1/00

4/9/97

9/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$834,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

BRLSZD-5953(287)59

53C0158

07Dist.:

CLARA STFeature Carried

LA RIVERFeature Intersected

Bell

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

8/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/99

Construction cost under 53C0071.

$493,669Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLZ-5953(236)60

53C0159

07Dist.:

GAGE AVEFeature Carried

LA RIVERFeature Intersected

Bell

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/5/95 10/5/95

3/3/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/2/009/1/99

$484,854Current $ Estimate:

Proj.
ID: STPLNZ-5953(132)

BRLSZD-5953(262)61

53C0161

07Dist.:

FRANKLIN AVEFeature Carried

FRANKLIN AVE O.C.Feature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/1/95 8/1/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/9/98

$1,922,300Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLZ-5006(087)62

53C0163

07Dist.:

OLYMPIA BLVDFeature Carried

9TH ST VIADUCTFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

4/8/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/99

$11,456,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLZ-5006(110)63

53C0178

07Dist.:

VALLEY BLVDFeature Carried

PUENTE OH (SPTCO)Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

2/1/02

5/1/02

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/03

$485,780Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLP-5342(003)64
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53C0183

07Dist.:

SIERRA HWYFeature Carried

TUNNEL STATION
OH(SPTCO)

Feature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:2/14/94 2/14/94

4/26/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/17/97

$648,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(067)65

53C0185

07Dist.:

ATLANTIC AVEFeature Carried

LA RIVERFeature Intersected

Compton

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/15/93

$1,062,997Current $ Estimate:

Proj.
ID:

66

53C0190

07Dist.:

ROSECRANS AVFeature Carried

LOS ANGELES RIVERFeature Intersected

Paramount

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/15/93

Used prestrategy estimate for cost.
Need updated cost info.

$1,133,535Current $ Estimate:

Proj.
ID:

67

53C0198

07Dist.:

LAKE STREETFeature Carried

BURBANK BLVD OH (SPTCO)Feature Intersected

Burbank

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/14/95 8/14/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/9/982/20/97

$132,900Current $ Estimate:

Proj.
ID: STPLX-5200(003)

STPLNZ-5953(116)68

53C0209

07Dist.:

2ND STFeature Carried

MARINE STADIUM & APPIANFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/28/96

Used prestrategy estimate for cost.
Need updated cost info.

$1,333,440Current $ Estimate:

Proj.
ID: STPLNZ-5953(028)

STPLNP-5108(012)69

53C0226

07Dist.:

SAN FERNANDO RDFeature Carried

VERDUGO WAFeature Intersected

Glendale

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

7/8/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/18/984/28/97

$114,500Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(132)70

53C0245

07Dist.:

BALDWIN PARK BLVDFeature Carried

WALNUT CR INLET CHFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96

8/1/00

11/1/00

12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/01

$52,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(214)71

53C0259

07Dist.:

RAMONA BLVDFeature Carried

RUBIO WASHFeature Intersected

Rosemead

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

9/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/10/01

$70,617Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(206)72
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53C0261

07Dist.:

AVALON BLVDFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/14/95

2/1/01

5/1/01

8/14/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/02

$82,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLNZ-5953(131)73

53C0265

07Dist.:

WILLOW ST LBCHFeature Carried

SAN GABRIEL RIVFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/25/982/20/97

$463,049Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLNZ-5953(127)74

53C0266

07Dist.:

WILLOW ST LBCHFeature Carried

COYOTE CRFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94

8/1/01

11/1/01

6/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/02

$368,659Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(117)75

53C0274

07Dist.:

SPTCOFeature Carried

MOTOR AVE UNDERPASSFeature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

76

53C0275

07Dist.:

LA TIJERA BLVDFeature Carried

LA TIJERA BLVD OH(SPTCO)Feature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/20/94 6/20/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/17/98

Construction total cost covers two
bridges: La Tijera Blvd @ Centinela
Ck Br. # 53C-0275/Wilber Ave @
L.A. Riv Br# 53C-1386

$2,041,924Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(063)77

53C0283L

07Dist.:

WESTMINISTER AVEFeature Carried

SAN GABRIEL RIVERFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

9/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/16/988/28/97

$895,450Current $ Estimate:

Proj.
ID: STPLNZ-5953(066)

78

53C0283R

07Dist.:

WESTMINISTER AVEFeature Carried

SAN GABRIEL RIVERFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/16/98

Cost is shown under 53C0283L.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(066)

79

53C0284L

07Dist.:

WESTMINISTER AVEFeature Carried

HAYNES STEAM PLANT CHFeature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97

10/1/00

7/9/97

2/10/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,188,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(067)

STPLX-5953(129)80
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53C0284R

07Dist.:

WESTMINSTER AVEFeature Carried

HAYNES STEAM PLANT CHFeature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97

10/1/00

7/9/97

2/10/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(067)

STPLX-5953(129)81

53C0286

07Dist.:

HACIENDA BLVDFeature Carried

HACIENDA BLVD OH (SPTCO)Feature Intersected

Industry

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Complete per questionnaire comment.
RETROFITTED DURING
WIDENING 1996

$286,653Current $ Estimate:

Proj.
ID:

82

53C0287

07Dist.:

HACIENDA BLVDFeature Carried

SAN JOSE CRFeature Intersected

Industry

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Complete per questionnaire comment.
RETROFITTED DURING
WIDENING IN 1996

$306,691Current $ Estimate:

Proj.
ID:

83

53C0289

07Dist.:

AZUSA AVEFeature Carried

INDUSTRY OH (SPTCO)Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96

5/1/00

8/1/00

10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/01

$1,168,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(190)84

53C0305

07Dist.:

SECOND AVEFeature Carried

SANTA ANITA WASHFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/15/99

8/1/00

11/1/00

4/15/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/01

$145,789Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

85

53C0307

07Dist.:

SPTCOFeature Carried

VAN NUYS BLVD
UNDERPASS

Feature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

86

53C0311

07Dist.:

AVE HFeature Carried

AMAGOSA DRFeature Intersected

Lancaster

Complete

Los AngelesCounty Name

Planned Actual 
Comments:11/20/95 11/20/95

1/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/14/98

$80,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(233)87

53C0312

07Dist.:

A.T.S.F.R RFeature Carried

BALDWIN AVE UPFeature Intersected

Arcadia

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/19/9810/30/96

$78,050Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(117)88
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53C0315

07Dist.:

A.T. & S.F. R RFeature Carried

MICHILLINDA AVE UPFeature Intersected

Pasadena

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/19/9810/31/96

$78,050Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLZ-5953(179)89

53C0326

07Dist.:

CARMENITA ROADFeature Carried

COYOTE CRFeature Intersected

Cerritos

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/12/95 9/12/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

BHLS-5325(003)90

53C0327

07Dist.:

THE OLD ROADFeature Carried

SANTA CLARA RIVERFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BHLO-5953(049)

STPLZ-5953(063)91

53C0329

07Dist.:

SPTC RRFeature Carried

GAREY AVE UPFeature Intersected

Pomona

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$133,333Current $ Estimate:

Proj.
ID: STPLZ-5953(111)

92

53C0330

07Dist.:

FIRST STFeature Carried

GARVEY AVE.Feature Intersected

Pomona

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

93

53C0331

07Dist.:

FOURTH STFeature Carried

LORENA ST & BERNAL AVEFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$200,000Current $ Estimate:

Proj.
ID: STPLZ-5006(048)

94

53C0348

07Dist.:

VALLEY BLVDFeature Carried

RIO HONDO CHANNELFeature Intersected

El Monte

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/96 9/11/96

12/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/99

$844,500Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

BRLSZD-5953(261)95

53C0375

07Dist.:

FOOTHILL BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:10/1/00

12/1/01

3/1/02

10/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/03

$617,086Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

96
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53C0377

07Dist.:

ATSF RRFeature Carried

AZUSA UP (FOOTHILL BLVD)Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:11/1/00

8/1/01

11/1/01

11/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/02

$159,600Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

97

53C0383L

07Dist.:

EXPOSITION BLVDFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:2/1/93 2/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/96

$250,000Current $ Estimate:

Proj.
ID:

98

53C0383R

07Dist.:

EXPOSITION BLVDFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:2/1/93 2/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/96

$250,000Current $ Estimate:

Proj.
ID:

99

53C0404

07Dist.:

POCFeature Carried

COLLEGE POC(CARSON ST)Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/16/97

6/1/01

9/1/01

4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/02

$7,420Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(206)100

53C0418

07Dist.:

UPRRFeature Carried

PARAMOUNT BLVD UPFeature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:5/22/96 5/22/96

5/14/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/9/99

$120,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

BRLSZD-5953(266)101

53C0420

07Dist.:

SPTCOFeature Carried

VALLEY BLVD UPFeature Intersected

El Monte

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

102

53C0422L

07Dist.:

CARSON STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Lakewood

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/3/98

$207,984Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(117)103

53C0422R

07Dist.:

CARSON STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Lakewood

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/3/98

Costs included in Br.# 53C0422L.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(117)104
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53C0430

07Dist.:

RAMONA BLVDFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

105

53C0433

07Dist.:

LOWER AZUSA RDFeature Carried

EATON WASHFeature Intersected

Temple City

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

106

53C0435

07Dist.:

LOWER AZUSA RDFeature Carried

RIO HONDO RIVERFeature Intersected

El Monte

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

9/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/99

$165,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(175)107

53C0440

07Dist.:

ARROW HIGHWAYFeature Carried

LIL DALTON WASHFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/26/98

$60,405Current $ Estimate:

Proj.
ID: STPLZ-5953(151)

STPLP-5953(208)108

53C0445

07Dist.:

SLAUSON AVEFeature Carried

LOS ANGELES RIVFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/25/96

2/1/01

5/1/01

10/25/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/02

$770,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(206)109

53C0448

07Dist.:

UPRRFeature Carried

AZUSA AVENUE UPFeature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96

12/1/99

12/2/96

2/9/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/00

$152,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(214)110

53C0451

07Dist.:

LEFFINGWELL RDFeature Carried

N FK COYOTE CRFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96

4/1/01

7/1/01

8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/02

$56,000Current $ Estimate:

Proj.
ID: STPLNX-5953(043)

STPLZ-5953(175)111

53C0455

07Dist.:

UPRRFeature Carried

NORWALK BLVD UPFeature Intersected

Whittier

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

112
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53C0458

07Dist.:

UPRRFeature Carried

DOMINGUEZ UP(SANTA FE
AV

Feature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:12/1/00

8/1/01

11/1/01

12/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$94,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

113

53C0459

07Dist.:

WILMINGTON AV 223Feature Carried

DOMINGUEZ CHFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:12/1/00

8/1/01

11/1/01

12/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/02

$550,692Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

114

53C0464

07Dist.:

ROSECRANS AVEFeature Carried

N FK COYOTE CRFeature Intersected

Santa Fe Springs

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

8/28/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/5/99

$98,400Current $ Estimate:

Proj.
ID: STPLZ-5953(202)

STPLZ-5953(203)115

53C0465

07Dist.:

IMP HWYFeature Carried

N FK COYOTE CRFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96

4/1/01

7/1/01

8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/02

$25,340Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(175)116

53C0469

07Dist.:

SOLEDAD CYN RDFeature Carried

SANTA CLARA RIVERFeature Intersected

Santa Clara County Traffic
Authority

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,052,677Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

117

53C0471

07Dist.:

WASHINGTON BLVDFeature Carried

RIO HONDO RIVERFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/1/00

12/1/01

3/1/02

10/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/03

$752,949Current $ Estimate:

Proj.
ID:

118

53C0472

07Dist.:

SPTC RRFeature Carried

TELEGRAPH RD UPFeature Intersected

Santa Fe Springs

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/3/98

$36,594Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(202)119

53C0473

07Dist.:

WHITE OAK AVEFeature Carried

LOS ANGELES RIVFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/15/96

$113,000Current $ Estimate:

Proj.
ID:

120
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53C0477

07Dist.:

VAN NUYS AIR-RUNWAFeature Carried

VAN NUYS AP UPFeature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

121

53C0478

07Dist.:

BOUQUET CYN RDFeature Carried

BOUQUET CYN CHFeature Intersected

Santa Clara County Traffic
Authority

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/18/95 12/18/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

122

53C0483

07Dist.:

PEARBLOSSOM HWYFeature Carried

VINCENT OH (SPTCO)Feature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93

12/1/99

6/1/93

11/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/00

$430,200Current $ Estimate:

Proj.
ID: STPLZ-5953(059)

STPLX-5953(180)123

53C0488

07Dist.:

SOLEDAD CYN RDFeature Carried

SANTA CLARA RIVFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BRLS-5953(045)

124

53C0495

07Dist.:

IRWINDALE AVEFeature Carried

BIG DALTON WASFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:1/2/01

4/1/01

7/1/02

1/2/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/03

$121,343Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

125

53C0497

07Dist.:

SEVENTH AVEFeature Carried

SAN JOSE CR Feature Intersected

Industry

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/19/98

$61,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(202)126

53C0531

07Dist.:

AT & SF RRFeature Carried

ALOSTA AVE UPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96

2/1/01

5/1/01

12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/01

$152,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(214)127

53C0541

07Dist.:

SPTCOFeature Carried

RESEDA BLVD UPFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/5/98

$116,000Current $ Estimate:

Proj.
ID:

128
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53C0542

07Dist.:

SPTCOFeature Carried

PARTHENIA STREET UPFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/5/98

$313,000Current $ Estimate:

Proj.
ID:

129

53C0545

07Dist.:

NORTH BROADWAYFeature Carried

LOS ANGELES RIVFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

3/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/10/006/1/02

$34,000,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLZ-5006(112)130

53C0575

07Dist.:

ARTESIA BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:10/1/00

8/1/01

11/1/01

10/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/02

$1,156,315Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

131

53C0576

07Dist.:

DOWNEY RDFeature Carried

LA RIVFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:4/9/97 4/9/97

3/3/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/4/001/1/00

$480,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(214)132

53C0590

07Dist.:

UNION PACIFIC RRFeature Carried

WILLOW ST UPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96

4/1/00

7/1/00

10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/01

$10,554Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(214)133

53C0592

07Dist.:

UNION PACIFIC RRFeature Carried

CHERRY AVE UPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96

4/1/00

7/1/00

12/2/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/01

$40,300Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(214)134

53C0594

07Dist.:

UNION PACIFIC RRFeature Carried

LONG BEACH BLVD UPFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:11/1/00

8/1/01

11/1/01

11/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

$67,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

135

53C0596

07Dist.:

AT&SF RRFeature Carried

COLORADO BLVD UPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96

6/1/01

9/1/01

10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/02

$300,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

136
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53C0599

07Dist.:

ALAMEDA STFeature Carried

COMPTON CRFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/9/97

4/1/01

7/1/01

4/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/02

$379,030Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

137

53C0602

07Dist.:

CULVER BLVDFeature Carried

BALLONA CRFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/96 9/11/96

1/7/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/11/001/1/00

$1,058,500Current $ Estimate:

Proj.
ID:

138

53C0610L

07Dist.:

WARDLOW RDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/94

$1,421,856Current $ Estimate:

Proj.
ID: CRPSTPLZ-L089(954)

139

53C0610R

07Dist.:

WARDLOW RDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/94

Construction cost included in
53C0610L.

$0Current $ Estimate:

Proj.
ID: CRPSTPLZ-L089(954)

140

53C0611

07Dist.:

GLADSTONE STFeature Carried

LITTLE DALTON WASHFeature Intersected

Azusa

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

141

53C0614

07Dist.:

120TH STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Hawthorne

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

142

53C0617LR

07Dist.:

PECK RDFeature Carried

SAN GABRIEL RIVFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

143

53C0620

07Dist.:

MALIBU CYN RDFeature Carried

MALIBU CRFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/19/96 9/19/96

6/14/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/8/00

$132,622Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

BRLSZD-5953(267)144
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53C0622

07Dist.:

BIG TUJUNGA CYN RDFeature Carried

BIG TUJUNGA-W CROSSNGFeature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93

7/1/00

6/1/93

9/15/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$544,000Current $ Estimate:

Proj.
ID:

145

53C0627

07Dist.:

MULHOLLAND HWYFeature Carried

MEDEA CRFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/12/99

Used strategy estimate for final cost,
need updated cost info.

$452,000Current $ Estimate:

Proj.
ID: STPLZ-5953(068)

BRLSZD-5953(069)146

53C0628

07Dist.:

WARDLOW RDFeature Carried

COYOTE CRFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96

4/1/00

7/1/00

10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/01

$179,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(190)147

53C0629

07Dist.:

CENTRALIA STFeature Carried

COYOTE CREEKFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/14/96

$303,072Current $ Estimate:

Proj.
ID: STPLNZ-5953(070)

148

53C0632

07Dist.:

DEL AMO BLVDFeature Carried

COMPTON CREEKFeature Intersected

Carson

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

9/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/11/00

$99,242Current $ Estimate:

Proj.
ID: STPLNV-5953(104)

149

53C0643

07Dist.:

BIG TUJUNGA CYN RDFeature Carried

BIG TUJUNGA CYN-E
CROSSN

Feature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

1/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$843,800Current $ Estimate:

Proj.
ID: STPLZ-5953(065)

150

53C0645

07Dist.:

CARSON STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Carson

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/2/94

Used strategy estimate for final cost,
need updated cost info.

$456,925Current $ Estimate:

Proj.
ID:

151

53C0646

07Dist.:

COMPTON BLVDFeature Carried

LOS ANGELES RIVFeature Intersected

Paramount

Complete

Los AngelesCounty Name

Planned Actual 
Comments:11/20/95 11/20/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/16/98

$362,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLNZ-5953(131)152
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53C0647

07Dist.:

DEL AMO BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

1/9/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/21/97

$573,800Current $ Estimate:

Proj.
ID: STPLNP-5108(021)

STPLNZ-5953(131)153

53C0648

07Dist.:

SANTA ANITA AVEFeature Carried

RIO HONDO RIVERFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96

2/1/01

5/1/01

10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/02

$32,040Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(206)154

53C0649

07Dist.:

GARFIELD AVEFeature Carried

RIO HONDO RIVERFeature Intersected

South Gate

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

8/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/30/987/9/97

$409,500Current $ Estimate:

Proj.
ID: STPLP-5257(001)

STPL-5222(002)155

53C0652

07Dist.:

SEPULVEDA BLVDFeature Carried

DOMINQUEZ CHANFeature Intersected

Carson

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

156

53C0656

07Dist.:

SAN PASQUAL STFeature Carried

EATON WASHFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/29/94

$197,701Current $ Estimate:

Proj.
ID: STPLZ-5953(019)

CRPSTPLZ-L089(983)157

53C0660

07Dist.:

DALEWOOD STFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96

8/1/00

12/3/96

9/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$512,600Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

BRLSZD-5953(288)158

53C0661

07Dist.:

GARVEY AVEFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96

8/1/00

12/3/96

9/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,269,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(235)159

53C0662

07Dist.:

FRANCISQUITO AVEFeature Carried

WALNUT CRFeature Intersected

Baldwin Park

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

9/15/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/99

$544,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(214)160
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53C0666

07Dist.:

ROSECRANS AVEFeature Carried

COYOTE CRFeature Intersected

La Mirada

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/12/95 9/12/95

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/5/99

$286,900Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(239)161

53C0671

07Dist.:

AZUSA CYN RDFeature Carried

BIG DALTON WASHFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:1/2/01

2/1/02

5/1/02

1/2/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/03

$113,083Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

162

53C0676

07Dist.:

LOS ANGELES STFeature Carried

BIG DALTON WAFeature Intersected

Irwindale

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

4/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/11/00

$48,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(175)163

53C0678

07Dist.:

PUENTE AVEFeature Carried

BIG DALTON WASHFeature Intersected

Baldwin Park

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

164

53C0680

07Dist.:

BADILLO STFeature Carried

BIG DALTON WASHFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98

3/1/00

6/1/00

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/01

$95,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

BRLSZF-5953(256)165

53C0681

07Dist.:

PACIFIC AVEFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

166

53C0689

07Dist.:

MEYER RDFeature Carried

N FK COYOTE CRFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:8/1/00

10/1/01

1/2/02

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/02

$252,798Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

167

53C0697

07Dist.:

VINELAND AVEFeature Carried

WALNUT CRFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/96

12/15/99

9/11/96

1/12/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/7/00

$189,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

BRLSZA-5953(259)168

April 11, 200121 Printed:



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0720

07Dist.:

POCFeature Carried

MAE BOYER PK POC(DEL
AMO

Feature Intersected

Lakewood

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

3/9/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/99

$207,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(225)169

53C0724

07Dist.:

POCFeature Carried

MARK TWAIN SCHOOL POCFeature Intersected

Long Beach

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: CRPSTPLZ-L089(992)

170

53C0730

07Dist.:

LOYNES DRFeature Carried

LOS CERRITOS DRA CHAFeature Intersected

Long Beach

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:4/15/99 4/15/99

9/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$270,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

171

53C0734

07Dist.:

TURNBULL CYN RDFeature Carried

SAN JOSE CRFeature Intersected

Industry

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

172

53C0737

07Dist.:

JACKSON STFeature Carried

VERDUGO WASHFeature Intersected

Glendale

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/18/95 12/18/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

173

53C0739

07Dist.:

UP RRFeature Carried

DEL AMO BLVD UPFeature Intersected

Long Beach

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$66,308Current $ Estimate:

Proj.
ID: CRPSTPLZ-L089(993)

STPLNZ-5953(119)174

53C0746

07Dist.:

VERDUGO RDFeature Carried

GLENDALE COLLEGE P.O.C.Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/22/96

12/1/99

3/1/00

12/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/00

$140,700Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(206)175

53C0747

07Dist.:

S.P.T.C. RRFeature Carried

BRAND BLVD UPFeature Intersected

Glendale

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96 12/2/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

176
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53C0748

07Dist.:

WESTERN AVEFeature Carried

WESTERN AVE OH (SPTCO)Feature Intersected

Glendale

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/94

$168,703Current $ Estimate:

Proj.
ID:

177

53C0784

07Dist.:

A.T. & S.F. R RFeature Carried

DOWNEY ROAD UPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$43,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(206)178

53C0785L

07Dist.:

NEW YORK DRFeature Carried

EATON WASHFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

2/1/00

4/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/10/0110/1/00

$120,565Current $ Estimate:

Proj.
ID: STPLZ-5953(123)

BRLSZD-5953(275)179

53C0785R

07Dist.:

NEW YORK DRFeature Carried

EATON WASHFeature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

2/1/00

4/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/10/0110/1/00

$120,565Current $ Estimate:

Proj.
ID: STPLZ-5953(123)

BRLSZD-5953(275)180

53C0790

07Dist.:

UPRRFeature Carried

GARFIELD AVE UPFeature Intersected

Commerce

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

181

53C0799

07Dist.:

LAKE HUGHES RDFeature Carried

CASTAIC CRFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/94 6/1/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$53,118Current $ Estimate:

Proj.
ID: STPLZ-5953(064)

182

53C0807

07Dist.:

AVE TFeature Carried

AVE T OH (SPTCO)Feature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93

8/1/01

11/1/01

6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

$0Current $ Estimate:

Proj.
ID: STPLZ-5953(058)

183

53C0810

07Dist.:

SPTC RRFeature Carried

25TH ST EAST UPFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:1/2/01

10/1/01

1/2/02

1/2/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/02

$96,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

184
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53C0816

07Dist.:

WATER STREETFeature Carried

SAN JOSE CRFeature Intersected

Industry

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

185

53C0823

07Dist.:

HARBOR SCENIC DRFeature Carried

PIER A AVE NB & SB RAMPSFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96

2/1/00

5/1/00

12/2/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/00

$188,940Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(214)186

53C0826

07Dist.:

WILEY CYN RDFeature Carried

PICO CYN CHFeature Intersected

Santa Clara County Traffic
Authority

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

187

53C0827

07Dist.:

BANDINI BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Vernon

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/16/987/8/97

$944,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLZ-5953(204)188

53C0832

07Dist.:

BROADWAYFeature Carried

SHORELINE DRIVE SEPFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96

11/1/99

10/22/96

3/11/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/11/00

$80,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(206)189

53C0859

07Dist.:

NORTH SPRING STFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$639,866Current $ Estimate:

Proj.
ID:

190

53C0863

07Dist.:

FAIR OAKS AVEFeature Carried

FAIR OAKS VIADUCTFeature Intersected

Pasadena

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

7/26/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/20/95

$278,660Current $ Estimate:

Proj.
ID: STPLZ-5064(002)

191

53C0864

07Dist.:

MARTIN L KING JRFeature Carried

KING JR AVE SPTC RRFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:1/2/01

2/1/02

5/1/02

1/2/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/03

$121,287Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

192
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53C0867

07Dist.:

SOTO STFeature Carried

LA RIVERFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/23/96

5/1/00

8/1/00

5/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/01

$1,250,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(156)193

53C0876

07Dist.:

HIGUERA STFeature Carried

BALLONA CRFeature Intersected

Culver City

Complete

Los AngelesCounty Name

Planned Actual 
Comments:11/20/95 11/20/95

12/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/11/0010/1/99

$176,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(151)194

53C0877

07Dist.:

OVERLAND AVEFeature Carried

BALLONA CRFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96

4/1/00

7/1/00

10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/01

$104,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(206)195

53C0884

07Dist.:

OCEAN BLVDFeature Carried

PICO AVENUEFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/5/98

7/1/00

10/1/00

8/5/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/01

$143,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

BRLSZF-5953(256)196

53C0885

07Dist.:

ANAHEIM STFeature Carried

LONG BEACH FWYFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:11/9/99

3/1/01

6/1/01

11/9/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/02

$321,878Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLP-5108(047)197

53C0890L

07Dist.:

QUEENS WAY-SBNDFeature Carried

QUEENS WAY SBND OCFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/23/96

4/1/01

7/1/01

5/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/02

$280,837Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(156)198

53C0890R

07Dist.:

QUEENS WAY-SBNDFeature Carried

QUEENS WAY SBND OCFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/23/96

4/1/01

7/1/01

5/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/02

$265,725Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(156)199

53C0892L

07Dist.:

QUEENS WAY SBNDFeature Carried

Shoreline Dr.Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/1/00

6/1/01

9/1/01

5/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/02

$565,786Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)
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53C0892R

07Dist.:

QUEENS WAY NBNDFeature Carried

Shoreline Dr.Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/1/00

6/1/01

9/1/01

5/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/02

$577,824Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

201

53C0896

07Dist.:

SHORELINE DR RAMPFeature Carried

SHORELINE DR W B RAMPFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/16/93

$887,915Current $ Estimate:

Proj.
ID:

202

53C0897

07Dist.:

S.P.T.C. R RFeature Carried

SANTA ANITA AVE UPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:3/28/01

10/1/01

1/2/02

3/28/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/02

$60,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

203

53C0907

07Dist.:

WILMINGTON AVEFeature Carried

COMPTON CRFeature Intersected

Compton

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:4/16/97 4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

204

53C0916

07Dist.:

FIRST STFeature Carried

FIRST ST OCFeature Intersected

Pomona

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$23,333Current $ Estimate:

Proj.
ID: STPLZ-5953(111)

205

53C0918

07Dist.:

FIRST STFeature Carried

FIRST ST OCFeature Intersected

Pomona

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:9/24/94 9/24/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$40,000Current $ Estimate:

Proj.
ID: STPLZ-5953(111)

206

53C0920

07Dist.:

GLENOAKS BLVDFeature Carried

PACOIMA WAFeature Intersected

San Fernando

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

7/19/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/99

$124,300Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(175)207

53C0921

07Dist.:

FIFTH STFeature Carried

PACOIMA WASHFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/16/97

12/1/00

3/1/01

4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/02

$65,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(214)208
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53C0923

07Dist.:

HARBOR SCENIC DRFeature Carried

HARBOR SCENIC DR
OH(SPRR

Feature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/30/94

$280,136Current $ Estimate:

Proj.
ID:

209

53C0927

07Dist.:

OCEAN BLVDFeature Carried

OCEAN BLVD SOH (SPTCO)Feature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/20/96

$1,920,820Current $ Estimate:

Proj.
ID: STPLZ-5953(025)

CRPSTPLZ-L089(994)210

53C0929

07Dist.:

UNION PACIFIC RRFeature Carried

PICKERING AV UPFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$105,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

211

53C0930

07Dist.:

9TH ST RAMPFeature Carried

HARBER SCENIC RDFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:12/1/00

12/1/01

3/1/02

12/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/03

$463,778Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

212

53C0931

07Dist.:

10TH STFeature Carried

10TH ST OFF RAMPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/24/96

2/1/00

5/1/00

10/24/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/01

$2,944,000Current $ Estimate:

Proj.
ID: STPLNX-5108(025)

STPLZ-5953(190)213

53C0932

07Dist.:

LONG BEACH  FWYFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/29/93

$3,413,287Current $ Estimate:

Proj.
ID: STPLNZ-5953(029)

STPLX-5108(054)214

53C0933

07Dist.:

7TH STFeature Carried

SAN FRANCISCO AVEFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/28/01

8/1/01

11/1/01

5/28/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/02

$440,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLX-5108(052)215

53C0934

07Dist.:

6TH STFeature Carried

6TH ST OFF RAMPFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/24/96

2/1/00

5/1/00

10/24/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/01

$1,896,667Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLX-5108(052)216
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53C0949

07Dist.:

SPTC RRFeature Carried

WHITE AVE UPFeature Intersected

Pomona

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

217

53C0950

07Dist.:

UPRRFeature Carried

WHITE AVE UPFeature Intersected

Pomona

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

218

53C0951

07Dist.:

UPRRFeature Carried

GAREY AVE UPFeature Intersected

Pomona

In Design

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$198,000Current $ Estimate:

Proj.
ID: STPLZ-5953(111)

219

53C0970

07Dist.:

CIRCLE TRAILFeature Carried

GARAPATOS CREEKFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

220

53C0991

07Dist.:

DUQUESNE AVEFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94

10/1/01

1/1/02

6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/02

$146,734Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLNZ-5953(118)221

53C1010

07Dist.:

N MAIN STFeature Carried

LA RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$362,992Current $ Estimate:

Proj.
ID:

222

53C1018

07Dist.:

SUVA ST.Feature Carried

RIO HONDO CHFeature Intersected

Downey

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

3/11/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/11/0010/1/99

$60,600Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(206)223

53C1026

07Dist.:

MARQUARDT AVEFeature Carried

COYOTE CRFeature Intersected

Cerritos

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

8/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/7/009/1/99

$183,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(034)

STPLZ-5953(247)224
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53C1090

07Dist.:

AVE 19-E RDWYFeature Carried

ARROYO SECO CHANNELFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$143,623Current $ Estimate:

Proj.
ID:

225

53C1091

07Dist.:

AVE 19 W RDWYFeature Carried

ARROYO SECO CHANNELFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$149,456Current $ Estimate:

Proj.
ID:

226

53C1094

07Dist.:

AVENUE 54Feature Carried

IRVINGTON PLACE P.O.C.Feature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:11/1/93 11/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

227

53C1096

07Dist.:

BALBOA BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:5/1/93 5/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/15/97

Used strategy estimate for final cost,
need updated cost info.

$150,000Current $ Estimate:

Proj.
ID:

228

53C1098

07Dist.:

BARHAM BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:1/1/93 1/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/20/96

$658,943Current $ Estimate:

Proj.
ID:

229

53C1116

07Dist.:

CANOGA AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Used strategy estimate for final cost,
need updated cost info.

$160,050Current $ Estimate:

Proj.
ID:

230

53C1121

07Dist.:

CENTINELA AVEFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/31/94

$100,000Current $ Estimate:

Proj.
ID:

231

53C1126

07Dist.:

CHANDLER BL S RDWYFeature Carried

TUJUNGA WASHFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/12/94

$126,000Current $ Estimate:

Proj.
ID:

232
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53C1141

07Dist.:

COLFAX AVEFeature Carried

LA RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:12/1/93 12/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/20/96

$500,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(062)233

53C1144

07Dist.:

CORBIN AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$174,532Current $ Estimate:

Proj.
ID:

234

53C1151

07Dist.:

DESOTO AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/7/93

$100,000Current $ Estimate:

Proj.
ID:

235

53C1152

07Dist.:

DEVONSHIRE STFeature Carried

PACOIMA WASH DIV
CHANNEL

Feature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$141,567Current $ Estimate:

Proj.
ID:

236

53C1166

07Dist.:

FIRST STFeature Carried

LA RIV,RR,MYERS,S FE AVFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/3/94 10/3/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/31/98

$3,100,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(112)

STPLZ-5006(083)237

53C1170

07Dist.:

4TH ST RAMP "A"Feature Carried

FLOWER STFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/96

$1,830,200Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(056)238

53C1171

07Dist.:

4TH ST RAMP "B"Feature Carried

4TH ST ACCESS RAMPFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/96

$212,600Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(057)239

53C1172

07Dist.:

4TH ST RAMP "C"Feature Carried

FLOWER STFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/96

$649,500Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(058)240
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53C1173

07Dist.:

4TH ST RAMP "D"Feature Carried

FLOWER STFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/96

$1,414,300Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(059)241

53C1219

07Dist.:

LA CIENEGA BLVDFeature Carried

SIXTY FOURTH ST P.O.C.Feature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/9/97

$331,000Current $ Estimate:

Proj.
ID:

242

53C1220

07Dist.:

LA CIENEGA BLVDFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$168,532Current $ Estimate:

Proj.
ID:

243

53C1232

07Dist.:

S P R RFeature Carried

SHERMAN WAY UPFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/5/98

$213,000Current $ Estimate:

Proj.
ID:

244

53C1239

07Dist.:

LOS FELIZ BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/21/95

$1,066,000Current $ Estimate:

Proj.
ID:

245

53C1244

07Dist.:

MASON AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$231,944Current $ Estimate:

Proj.
ID:

246

53C1261

07Dist.:

182ND STREETFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$146,493Current $ Estimate:

Proj.
ID:

247

53C1298

07Dist.:

RIVERSIDE DRFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/21/99

$392,600Current $ Estimate:

Proj.
ID:

248
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53C1299

07Dist.:

RIVERSIDE DRFeature Carried

TUJUNGA WASHFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$200,000Current $ Estimate:

Proj.
ID:

249

53C1321

07Dist.:

SEVENTH STFeature Carried

LA RIVER BOH (ATSF/UPRR)Feature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:5/24/95 5/24/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$7,058,800Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLZ-5006(094)250

53C1324

07Dist.:

S P R RFeature Carried

SHERMAN WAY UPFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/8/98

$213,000Current $ Estimate:

Proj.
ID:

251

53C1330

07Dist.:

STRATHERN STFeature Carried

ALISO CREEKFeature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

252

53C1335

07Dist.:

TAMPA AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$212,424Current $ Estimate:

Proj.
ID:

253

53C1336

07Dist.:

TEMPLE STFeature Carried

SILVER LAKE BLVDFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$180,000Current $ Estimate:

Proj.
ID:

254

53C1344

07Dist.:

SPTCOFeature Carried

TUXFORD ST UPFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/5/98

$85,000Current $ Estimate:

Proj.
ID:

255

53C1355

07Dist.:

VAN NUYS BLVDFeature Carried

PACOIMA DIVERSON
CHANEL

Feature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/6/99

$15,000Current $ Estimate:

Proj.
ID:

256
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53C1362

07Dist.:

VANOWEN STFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$200,000Current $ Estimate:

Proj.
ID:

257

53C1369

07Dist.:

VICTORY BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,681Current $ Estimate:

Proj.
ID:

258

53C1374

07Dist.:

VINELAND AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/96

$412,219Current $ Estimate:

Proj.
ID: STPLNZ-5006(051)

259

53C1375

07Dist.:

WASHINGTON BLVFeature Carried

LOS ANGELEUS RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/20/94 9/20/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

$2,142,500Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLZ-5006(088)260

53C1376

07Dist.:

A.T.S.F. RRFeature Carried

WASHINGTON BLVD U.P.Feature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

261

53C1377

07Dist.:

A.T.S.F. RRFeature Carried

WASHINGTON BLVD U.P.Feature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

262

53C1386

07Dist.:

WILBUR AVENUEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:12/1/93 12/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/14/97

Construction cost included in La
Tijera Blvd @ Centinela Ck Br. #
53C-0275.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(063)263

53C1387

07Dist.:

WILBUR AVENUEFeature Carried

WILBUR AVENUE P.O.C.Feature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/92 6/1/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

264
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53C1388

07Dist.:

WINNETKA AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$197,497Current $ Estimate:

Proj.
ID:

265

53C1403

07Dist.:

THE OLD RDFeature Carried

CASTAIC CREEKFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98

6/1/01

9/1/01

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/02

$851,850Current $ Estimate:

Proj.
ID: STPLZ-5953(062)

266

53C1419

07Dist.:

TEMPLE CITY BLVDFeature Carried

EATON WASHFeature Intersected

Temple City

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

267

53C1420

07Dist.:

ENCINITA AVEFeature Carried

EATON WASHFeature Intersected

Temple City

Complete

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97 7/9/97

3/11/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/11/0010/1/99

$126,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

BRLSZD-5953(264)268

53C1435

07Dist.:

213TH STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Carson

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/16/988/28/97

$105,474Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

STPLZ-5953(202)269

53C1470

07Dist.:

PARRIOT PLACEFeature Carried

SAN JOSE CREEKFeature Intersected

Industry

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

270

53C1491

07Dist.:

TROJAN WAYFeature Carried

COYOTE CREEKFeature Intersected

La Mirada

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

271

53C1565

07Dist.:

4 TH STREETFeature Carried

WASHINGTON P.O.C.Feature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/2/01

4/1/02

7/1/02

1/2/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/03

$90,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

272
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53C1568

07Dist.:

FIRST STFeature Carried

LITTLE DALTON WASHFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98

3/1/00

6/1/00

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/01

$165,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

BRLSZF-5953(256)273

53C1577

07Dist.:

OLEANDER AVEFeature Carried

COMPTON CREEKFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:8/1/00

10/1/01

1/2/02

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/02

$123,565Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

274

53C1589

07Dist.:

APPIAN WAYFeature Carried

ALAMITOS BAYFeature Intersected

Long Beach

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

4/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/2/00

$2,351,200Current $ Estimate:

Proj.
ID: CRPSTPLZ-L089(995)

STPLP-5108(044)275

53C1594

07Dist.:

QUEENS WAY NB RAMPFeature Carried

SHORELINE DR OFF-RAMPFeature Intersected

Long Beach

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

276

53C1649

07Dist.:

SANTA ANITA AVEFeature Carried

SANTA ANITA AVE UPFeature Intersected

El Monte

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

277

53C1710

07Dist.:

CONVEYORFeature Carried

OWNS-ILL CON CRS FRTL AVFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96

2/1/01

5/1/01

8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/01

$186,700Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(214)278

53C1736

07Dist.:

CHATEAU RDFeature Carried

UNNAMED WASHFeature Intersected

Pasadena

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

279

53C1744

07Dist.:

ARTESIA BLVDFeature Carried

COMPTON CRK BOH (SPTCO)Feature Intersected

Compton

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/3/95

Used prestrategy estimate for final
cost, need updated cost info.

$1,478,063Current $ Estimate:

Proj.
ID: STPLZ-5953(022)

CRPSTPLZ-L089(985)280
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53C1776L

07Dist.:

SIERRA PACIFIC HWYFeature Carried

SOLEMINT OH (SPTCO)Feature Intersected

Los Angeles County

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:10/24/96 10/24/96

4/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

See record for 53C1776R for
combined cost.

$200,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(120)

STPLZ-5953(190)281

53C1776R

07Dist.:

SIERRA PACIFIC HWYFeature Carried

SOLEMINT OH (SPTCO)Feature Intersected

Los Angeles County

Complete

Los AngelesCounty Name

Planned Actual 
Comments:3/2/94 3/2/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/10/96

$521,902Current $ Estimate:

Proj.
ID: STPLZ-5953(061)

282

53C1786

07Dist.:

CANADA BLVD SOFeature Carried

VERDUGO WASHFeature Intersected

Glendale

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

9/15/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$261,500Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

BRLSZD-5953(291)283

53C1815

07Dist.:

HUNTINGTON DRFeature Carried

SAWPIT CHANNELFeature Intersected

Monrovia

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(116)

284

53C1829

07Dist.:

OAK GROVE DRIVEFeature Carried

ARROYO SECO CHFeature Intersected

Pasadena

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:

9/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5953(123)

285

53C1851

07Dist.:

OAK GROVE DRIVEFeature Carried

FLINT CANYON WASHFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/15/99

6/1/01

4/1/02

4/15/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

$452,444Current $ Estimate:

Proj.
ID: STPLZ-5953(123)

286

53C1875

07Dist.:

AVENUE 26Feature Carried

ARROYO SECO CHANNELFeature Intersected

Los Angeles

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$143,623Current $ Estimate:

Proj.
ID:

287

53C1885

07Dist.:

BALBOA BLVDFeature Carried

SAN FERNANDO RDFeature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

288

April 11, 200136 Printed:



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C1902

07Dist.:

OLIVE AVEFeature Carried

OLIVE AVE OHFeature Intersected

Burbank

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/997/17/95

$1,207,570Current $ Estimate:

Proj.
ID: STPLNZ-5953(030)

289

53C1909

07Dist.:

AT & SF RRFeature Carried

ARCADIA UNDERPASSFeature Intersected

Los Angeles County

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:5/1/00

6/1/01

9/1/01

5/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/02

$93,000Current $ Estimate:

Proj.
ID:

290

53C0325

07Dist.:

SOUTH STFeature Carried

COYOTE CRFeature Intersected

Cerritos

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96

9/1/99

10/22/96

12/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/7/00

$89,900Current $ Estimate:

Proj.
ID: STPLNZ-5953(119)

STPLZ-5953(190)291

53C1660

07Dist.:

MISSION RDFeature Carried

EASTLAKE AVE/SPTCOFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$20,000Current $ Estimate:

Proj.
ID:

292

53C1289

07Dist.:

HAYVENHURST STFeature Carried

BULL CREEKFeature Intersected

Los Angeles

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

293

53C1880

07Dist.:

SIXTH STFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles

In Design

Los AngelesCounty Name

Planned Actual 
Comments:3/1/95 3/1/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/04

$20,000,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(098)

STPLNZ-5006(065)294

53C1932

07Dist.:

RIVERSIDE DRFeature Carried

RIVERSIDE DR UNDERPASSFeature Intersected

Los Angeles

Complete

Los AngelesCounty Name

Planned Actual 
Comments:1/1/94 1/1/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/27/97

$1,149,993Current $ Estimate:

Proj.
ID: STPLNZ-5006(060)

295

53C1972

07Dist.:

FIRESTONE BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles County

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLNZ-5953(127)

296
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53C1973

07Dist.:

RIO HONDO CHFeature Carried

FIRESTONE BLVDFeature Intersected

Los Angeles County

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/2/01

12/1/01

3/1/02

1/2/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/03

$477,000Current $ Estimate:

Proj.
ID: STPLNZ-5953(127)

297

53C0642

07Dist.:
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